
CM OF NORTH DAKOTA, INC. 

CONTRACT NO. V437C-358                                                     VABCA-3986  

VA MEDICAL AND REGIONAL  

OFFICE CENTER  
FARGO, NORTH DAKOTA  

    Noah A. Riley, Vice President, CM of North Dakota, Inc., Fargo, North Dakota, for 
the Appellant.  

    Branson H. Moore, Esq., District Counsel, Fargo, North Dakota; and Phillipa L. 
Anderson, Esq., Acting Assistant General Counsel, Washington, D.C., for the 
Department of Veterans Affairs.  
 
 

OPINION BY ADMINISTRATIVE JUDGE ANDERS 

    On September 21, 1993 the Department of Veterans Affairs (VA or Government) 
awarded a fixed-price construction contract in the amount of $84,850 to CM of North 
Dakota (CM or Appellant) to construct a basement corridor at the VA Medical and 
Regional Office Center, Fargo, North Dakota. This appeal is from a final decision of the 
Contracting Officer (CO) denying a claim in the amount of $3,527 for alleged differing 
site conditions.  

    The record consists of the Rule 4 Appeal File submitted by the CO, the pleadings, a 
transcript of the one-day hearing held in Fargo, N.D., which the Appellant elected not to 
attend, having opted to submit its case on the record pursuant to Board Rule 11, and 
posthearing briefs from each party.  

FINDINGS OF FACT 

    The Contract was awarded to CM on September 21, 1993. (R4, tab 5) The Notice to 
Proceed was received by CM on October 21, 1993. It provided that the work was to be 
completed within 120 calendar days. (R4, tab 6)  

    There were several requests from CM for change orders, among which was the 
following, submitted to the CO on January 7, 1994:  

With regards to the above referenced project, it has been brought to my 
attention that existing conditions are different from the drawings. A change 
order is needed in order to be compensated for the changed conditions as 
follows: 

                *                 *                 *                 *  
[4] Cutting the concrete block and fitting it around the piping at the corridor 
walls that are concrete block. 

        Labor 35 hrs @ 13.59                     476.00  
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        Labor 35 hrs @ 6.08                       213.00  
        ND labor burden @ 32%               220.00  

[5] Extra materials needed to frame the metal stud walls for the corridor walls 
in the mechanical room. The drawing does not show that there are any pipes 
to cut around or to install the sheetrock around. The labor was extensive 
because of the room to work.  

        Materials 150.00  
        Labor 44 hrs @ 13.50/hr             594.00  
        Labor 44 hrs @ 12.00/hr             528.00  
        Labor 44 hrs @ 17.00/hr             748.00  
        ND labor burden 32%                598.00 

(R4, tab 15) 

    On February 2, 1994 the CO informed CM that its request for a change order was 
denied because "Extensive pipe modification is required on drawing 1-H2," and "Details 
1/1H2, 2/1-H2 and 4/1-H2 show large numbers of pipes located in the new corridor." The 
CO called CM's attention to Specification section 1010-1.8B which required bidders to 
examine the site of work and "decide for themselves character of materials and make 
their bids accordingly." Also referenced by the CO was Clause 52.236-3, Site 
Investigation and Conditions Affecting the Work. (R4, tab 20)  

    On March 3, 1994 the CO issued a final decision denying CM's claim, reiterating the 
reasons stated in his February 2, 1994 letter to Appellant, supra. (R4, tab 22) CM's 
appeal was received and docketed on March 3, 1994. (R4, tabs 23-24)  

    At the hearing held in Fargo ND on September 13, 1994, the Government presented 
testimony by Harold A. Thompsen, an architect with Geston Duffy Company, who 
prepared the plans for the Contract; Edward J. Stalheim, the VA Contracting Officer; and 
Dale P. DeKrey, VA's Project Engineer and the CO's Technical Representative. 
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